TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/02/2024	Research Solutions	5 hours	ALL	All team members brainstormed and researched possible solutions.
2/03/2024	Determine Platform/techn ologies	45 minutes	ALL	All members met and decided what framework to use.
2/05-07/2024	Develop Content	4 hours	ALL	Developed all text content for the website.
2/07-10/2024	Gather pictures and assets	4 hours	AG, PC, FG	Found all pictures and assets needed for the website.
2/09/2024	Graphic Design	3 hours	AG, YN, KR	Created assets for the website that could not be found else where.
3/15-20/2024	Develop Homepage	5 hours	KR, ED, YN	Developed homepage using the content from before.
3/22/2024	Develop contact page	2 hours	AG, FG	
3/27/2024	Develop about us page	3 hours	PC, ED	
3/30-31/2024	Develop solar page	3 hours and 30 minutes	KR, YN, AG	

3/30-31/2024	Develop wind page	3 hours and 30 minutes	ED, FG, PC	
4/01/2024	Develop geothermal page	3 hours and 30 minutes	YN, KR, AG	
4/08-09/2024	Testing	1 hours	ALL	Members met to test functionality of the website on all possible devices, check for errors, and to complete documentation.
5/18/2024	Updating	1 hour	ED, PC	Updated the website, improved text passages and functionality

Advisor signature Mcall Floring