TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

| Date | Task | Time involved | Team member responsible (student initials) | Comments |
|--------------|--|------------------------|--|--|
| 2/02/2024 | Research Solutions | 5 hours | ALL | All team members brainstormed and researched possible solutions. |
| 2/03/2024 | Determine Platform/techn ologies | 45 minutes | ALL | All members met and decided what framework to use. |
| 2/05-07/2024 | Develop Content | 4 hours | ALL | Developed all text content for the website. |
| 2/07-10/2024 | Gather pictures and assets | 4 hours | AG, EQ, FG | Found all pictures and assets needed for the website. |
| 2/09/2024 | Graphic Design | 3 hours | AG, YN, KR | Created assets for the website that could not be found else where. |
| 3/15-20/2024 | Develop Homepage | 5 hours | KR, ED, YN | Developed homepage using the content from before. |
| 3/22/2024 | Develop contact page | 2 hours | AG, FG | |
| 3/27/2024 | Develop about us page | 3 hours | EQ, ED | |
| 3/30-31/2024 | Develop solar page | 3 hours and 30 minutes | KR, YN, AG | |

| 3/30-31/2024 | Develop wind page | 3 hours and 30 minutes | ED, FG, EQ | |
|--------------|-------------------------------|------------------------|------------|--|
| 4/01/2024 | Develop geothermal page | 3 hours and 30 minutes | YN, KR, AG | |
| 4/08-09/2024 | Testing | 1 hours | ALL | Members met to test functionality of the website on all possible devices, check for errors, and to complete documentation. |

Advisor signature Mall Run