TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/25/2023	Research Solutions	5 hours	ALL	All team members brainstormed and researched possible solutions.
12/01/2023	Determine Platform/techn ologies	45 minutes	ALL	All members met and decided what framework to use.
12/05-07/2023	Develop Content	4 hours	ALL	Developed all text content for the website.
12/07-10/2023	Gather pictures and assets	4 hours	KR, HS	Found all pictures and assets needed for the website.
12/09/2023	Graphic Design	3 hours	HS	Created assets for the website that could not be found else where.
12/15-20/2023	Develop Homepage	5 hours	ED, JR, RH	Developed homepage using the content from before.
12/22/2023	Develop contact page	2 hours	JR	
12/27/2023	Develop about us page	3 hours	RH	
12/30-31/2023	Develop solar page	3 hours and 30 minutes	ED, JR, KR	

12/30-31/2023	Develop wind page	3 hours and 30 minutes	ED, JR, KR	
12/30-31/2023	Develop geothermal page	3 hours and 30 minutes	ED, JR, KR	
01/08-09/2024	Testing	1 hours	ALL	Members met to test functionality of website on all possible devices, check for errors, and to complete documentation.

Advisor signature Mcel Fee